WWTU Project Payments

As of December 20, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS: :
1. Western Interceptor « Division 1, H, HLIV
Engineer 2001 estimate $12.5 M
Design: Division |1l (Il (Greeley & Mansen) $ 830,038.00 | $ 8900000 % 918038001 S 898,111.00 $ 898,111.00 97.72%
Design: Division IV;V.(Greeley & Hansen) $  206,000.00 TS g 206,00000 1 8 95,014.00 $ 728400 § 102,298.00 49.66%
Const. Engineering: Division |, Il & It (Greeley & Hansen) $ 44700000 | $ 466,000.001% 913000003  694,221.00 $ 694,221.00 76.04%
Construction: Division | {(Atlas Excavating inc) $ 2622000.00:% (10,030.59): % 2511,969.41 1§ 2,611,870.00 _ $ 2611.970.00 100.00%
Construction: Divigion It (Atlas Excavating Inc) $ 384694700 § (108,921.85): § 3,738,02515| % 3,738,025.00 $  3,738,025.00 100.00%
Construction: Division [ {Atlas Excavating Inc.) $ 1,948,585.00 $ 1,948585.00i% 1,910,532.00 $  1,910,532.00 98.05%
Gambs, Mucker & Bauman $ 10,417.00 $ 10417001 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | 10,000.00 ' § 10,000.00
Ice Miller $ 16,254.00 $ 1625400 | % 16,254.00 s 16,254.00
SRF Loan Program $ 1,000.00 5 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 3 1,800.00
Ball State University $ 708.00 3 709.00 | $ 709.00 $ 709.00
[3 -
2004 SRF LOAN $ 12,380,000.00 | $ 9,988,053.00 % 7.284.00 $ 98,895337.00 80.74%
Gary Brown $ 175.75 3 1757518 175.75 $ 175.75
James Erwin $ 1,204.50 $ 1,204.50{ $ 1,204.50 $ 1,204.50
Greeley & Hansen $  165,537.06 $ 165,537.06
IMPROVEMENT FUND $ 166,917.31 | $ 166,917.31
TOTALS $ 9942130.25 | § 436,047.56 | $ 10,378,177.81 | § 10,154,970.31 $ 10,162,254.31
2. Digester Renovation . ]
Engineer 2003 estimate $ 8.5 M i
Design: {Wessler & Assoc) $§ 190,00000 S 888844 | § 198,888.44 | $ 198,888.00 $ 198,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler) $ 680,000.00!3% 36500000 3% 10450000018 990,516.31 $ 990,516.31 94.79%
Construction: (Bowen Engineering) $ 8244.000.00 . $ 149,550.00 | § 8,393,550.00 | $ 8,378,080.00 $  8378,080.00 99.82%
Canstruction Engineering: (Wessler & Assoc.) $ B650,000.00 % 111,00000 % 761,000.00 | 8 753,390.00 3 753,390.00 99.00%
Ice Miller LLP $ 15,247.00 $ 15,247.00 | $ 15,247.00 $ 15,247.00
Bingham-McHale b 2,044.00 $ 2,044.00 | § 2,044.00 . 3 2,044.00 ]
Umbaugh 3 30,000.00 $ 30,000.00 | $ 30,000.00 5 30,000.00
Gambs, Mucker & Bauman $ 5,359.00 $ 5359.00 | § 5,359.00 $ 5,358.00
SRF Loan Program % 1,000.00 $ 1,000.00 | § 1,000.00 3 1,000.00
2006 SRF LOAN $ 8,345,000.00 [ $ _8,345,000.00 $  8,345,000.00 160.00%
1998 SRF LOAN $ 1,030,149.00 $ 1,030,148.00
Aerobic Systems $ 9450000 )% - 1% 94,500.00 | $ 94,500.00 $ 94,500.00 e B
Merrell Brothers $ 3423935 [ 8 - |% 34,239.35 | § 34,239.35 $ 34,239.35
Wessler Engineering $ 2,019.05 - $ 2,018.05
Bowen Engineering
IMPROVEMENT FUND $  B16,814.36 _Ts 81681436 ]
SRF EQUIP REPL FUND | F $  367,000.00 $  367,000.00 -
o TOTALS $ 9,946,389.35 | § 634,438.44 | $ 10,580,827.79 | $ 11,191,338.67 | $ 11,131,338.67
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WWTU Project Payments

As of December 20, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original } Change Orders Current Pzid To Date | Payment Reguest | Total
CAPITAL IMPROVEMENT PLAN PROJECTS: i |
| | |
3. Green Meadows Lift Station
Project partially funded by grant
Design: (Greeley & Hansen) $ 77,900.00 | $ 50000008 127900.00|% 12789227 $ 127,892.27 99.99%
Construction: (Infrastructure Systems inc.) $ 976,166.00 | $ (72,861.62)| % 903,304.38 | § 903,304.38 3 903,304.38 100.00%
IMPROVEMENT FUND $ 560,385.39 3 560,385.39
i EPA GRANT CONTRIBUTION $ 43,171.09 $ 43,171.09
TOTALS $ 1,054,066.00 | $§ (22,861.62) § 1,031,204.38 (% §03,556.48 $ 503,556.48
4. Collection System Master Plan
Engineering Services: (Greeley & Hansen) $ 56,100.00 | $ 4300000 | % 99,100.00 1 $ 93,511.10 $ $3,5611.10 94.36%
IMPROVEMENT FUND $ 56,100.00 | § 43,000.00 | § $99,100.00 | § 93,511.10 $ 93,511.10
5. GIS Services : :
Engineering Services Phase | (HE-BFS) $ 101,700.00 : $ 101,700.00 { &  101,700.00 $ 101,700.00 100%
Engineering Services Phase Il (BF& S) $ 185,200.00 § 185200.00 (%  185200.00 $ 185,200.60 100.00%
Engineering Services: Ph 11l Qutfall Mapping (BF& S) $ 8,800.00 $ 8,800.00 | $ 8,800.00 $ 8,800.00 100.00%
Engineering Services Phase IV (BF&S) $  286,200.00 $ 2862000018 318,168.50 $ 318,168.50 111.17%
OPERATING FUND b 295,700.00 $ 295,700.00
IMPROVEMENT FUND $ 318,168.50 $ 318,168.50
TOTALS $  581,900.00 $ 581,900.00 | § 613,868.50 $ 613,868.50
6. Wet Weather Facility Disinfection :
iEngineering Services: (Wessler & Associates) $ 10,000.00 | § 5,000.00 | $ 15,000.00 | § 11,273.00 $ 11,273.00 75.15%
IMPROVEMENT FUND $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00 -
7. Wastewater Treatment Plant Capacity Evaluation ;
Professional Services: Phase 1 (United Consulting) $ 32,100.00 $ 3210000 $ 32,100.00 $ 32,100.00 100.00%
Professional Services: Phase 2 (United Consulting) $ 61,560.00 $ 61,900.00 | 8 61,800.00 $ 61,800.00 100.00%
IMPROVEMENT FUND §  94,00000 $ 94000005  94,000.00 5 9400000
8. Northside Regional Lift Station and Force Mains
* Design: (Greeley & Hansen) ~- $ 34430000 § 17,000.00 § 36130000 |3 30146660 $ 6,893.83 $ 30836043 85.35%
IMPROVEMENT FUND $  344,300.00 $ 361,300.00 § § 301,466.60 | $ 308,360.43
9. Soldiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 3 5.00000]% 5,000.00 $ 5,000.00 100.00%
Design SRF PER: {Hannum, Wagle & Cline) L $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 160.00%
IMPROVEMENT FUND $ 20,000.00 $ 20,000.00 | $ 20,000.00 | $ 20,000.00
10. N. River Rd. Interceptor Sewer Rehabilition i
" 'Preliminary Design: (Greeley & Hansen) $ 60,000.00 3 60,000.00 | $ 33,000.00 3 3,000.00 § 36,000.00 60.00%
T IMPROVEMENT FUND $  60,000.00 $ 60,000.00 | $ 33,000,00 $ 36,000.00
11. Village Area Sanitary Sewer-Masterplan
Phase I: Maps (Third Design Services Corp.) $ 15.000.00 $ 15,000.00 | 3 8.345.00 § 226500 % 11,610.00 33.17%
Phase [i: Preliminary & Final Master Plan (Tbird Design Sves) $  20,000.00 $ 20,000.00 ; )
IMPROVEMENT FUND $ 3500000 $ 35,000.00 | § 3,345.00 $ 11,610.00 )
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As of December 20, 2010 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders | Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
T
i
12, Yeager Rd. Sewer Study/improvements
___Engineering Services: (Greeley & Hansen) $ 59,300.00 $ 59,300.00 | 8 55454.84 55,454.84 93.52%
‘Design Services: (Greeley & Hansen) $ 82,000.00 3 82000001 % 2541372 25413.72 30.99%
IMPROVEMENT FUN $ 141,300.00 | $ - $ 141,300.00 | $ 80,868.56 80,868.56
13. Food Waste Receiving Station SR
{Engineering Services: (Wessler) $ 13,500.00 | & 5000001 % 18,500.00 | § 13,441.25 13,441.25 72.66%
. Construction: {Maddox Industrial Contractors) . $ 17,000.00 i% 17,000.00
| Platform and Tipper: Link Environmental Equipment 3 13,011.00 13,011.00
IMPROVEMENT FUND $ 30,500.00 | $ 5,000.00 | § 35,500.00 | $ 13,441.25 26,452.25
14. CSO Long-term Control Plan
Engineering Services; (Wessler) $  175,000.00 $§ 1750000018 3,510.87 3,510.87 2.01%
IMPROVEMENT FUND $ 175,000.00 | § - $ 175,000.00 | $ 3,510.87 3,510.87
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